SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:06 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 052 Const Calendar Day: 211 Date: 07-Apr-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30 AM  04:00 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
OBG Bolting & Welding —~
FIELD WORK:

Thanh Le called in sick again today. While on the phone he informed me that he was called by Daryll
Webb to come test the remaining bolts in the CB2/3W connection. All of the horizontal stiffeners need to
be bolted still. Sami Daouk went up to test the bolts on the interior web and on the West side bottom web.
Once done the workers went over to help build scaffolding.

While in the field | went around the E-Line and W-Line to get updated on the progress. Once done |
returned to the office to update some progress charts.

E-LINE:

Splice 1:
* Backing bar removal at the South Side Panel
* U/T preparation on the North Side Panel

Splice 2:

* Backing bar removal at the South Side Panel
* Weld on the North Side Panel

* QC U/T in progress at the Bottom Plate

Splice 3:
* Edge Plate weld preparation, North and South

W-LINE:

Splice 1:
*Weld up the Top Deck to cover
* U/T preparation for the Top Deck

Splice 2:
* Backing bar preparation for the Bottom Plate
* Step 1B completed for bolting

CB1/2W:
* Bolt testing at the Interior web and Bottom Plates on the West side
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 052 Date: 07-Apr-2010 Wednesday

Accrued 1 hour of overtime covering the Contractor's hours.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-ALB.056

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 052 Date: 07-Apr-2010

Wednesday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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